



Target Capabilities List Implementation Project Status Update

Capabilities	Status	Lead Federal Offices
Phase I (Pilots)		
Mass Transit Protection	Underwent broad national review (e.g., Consortium, IAB, Regional State and local networks) and comments are being adjudicated now; Beginning the Federal Registrar process and review stage	TSA, OIP, DOT
EOC/MAC		IMSI
Incident Management		IMSI
WMD/HazMat Rescue		USFA, OHA
Intelligence	Draft complete, under review and revision with the Law Enforcement Investigative Unit before its national review	I&A, NPD Fusion Center Program
Livestock and Poultry Disease Emergencies	Draft complete, will undergo National review in coordination with USDA/APHIS	USDA, OHA, IMSI
Phase II		
Planning	First S/L working group session June 22 nd , Region 4. Second in-person session scheduled September 14-15 in Region 2.	PPPA Planning Branch, FEMA Ops
Risk Management	First S/L working group session June 22 nd , Region 9. Second in-person session August 27-28 - Region 7. Third in-person session tentatively scheduled September 16-17 in Region 2.	RMA, OIP, HITRAC, MT, PPPA Planning Branch
Community Preparedness	First S/L working group session June 30 th , Region 8. Second in-person meeting held August 12 in Arlington, Va.	CPD
Critical Resource Logistics and Distribution	First S/L working group session June 16 th , Region 5. Second session scheduled August 18-19 in Region 10. Ancillary session July 20 th , in Alaska – Region 10.	LMD
Damage Assessment	Federal interagency working session July 7 th . First S/L working group session July 30 th , Region 1.	DAD, MT, IMSI
Emergency Triage and Pre-Hospital Treatment	First S/L working group session June 24 th , (Arlington, VA). Second S/L working group	OHA, HHS, IMSI, DOT

	session scheduled September 16-17, OHA HQ.	
Major Fire Incident Response	First S/L working group session June 18 th , (Arlington, VA). Second session scheduled for August 20-21 in Region 2.	USFA, GPD, IMSI
Communication	First S/L working group session July 14-15, 2009 in Arlington, VA – Region 3. Second in-person session scheduled September 21-24 - TBD	OEC, NCS, FEMA DEC, S&T SAFECOM, FCC
Continuity (new)	First S/L working group session July 16, Region 8. Ancillary session July 20 th in Alaska – Region 10.	NCP
Explosive Devise Response Operations	Cooperative Agreement with MIPT, awaiting first S/L working group session at Region 6.	OBP, DOJ
Mass Care and Emergency Assistance	S/L working group formed, scheduled for September 14-15, NCR – Red Cross HQ.	HHS, OHA, DAD, FEMA IMSI
Public Health Surveillance and Epidemiological Investigation	Under development through HHS CDC processes, first WG session July 7 th , Atlanta. Second working group session is scheduled September 21-25, Region 4.	HHS, OHA, PACER
Isolation and Quarantine		
Mass Prophylaxis		
Medical Surge	Under development through HHS ASPR processes. First S/L in-person working group session scheduled for September 1-2, WDC – HHS.	HHS, OHA, PACER
CBRNE Detection	To be broken up with ‘B’ and ‘E’ elements covered within other existing capabilities and the establishment of a new ‘R’ & ‘N’ risk reduction capability	DNDO, OHA, OBP, HHS, TechHazards, EPA
Radiation/Nuclear Risk Reduction (new)	Interagency working group formed by DNDO; first working group session tentatively scheduled for September 28-29, Region 8.	DNDO, DOE
Critical Infrastructure Protection	Early coordination phase with DHS IP; straw man currently being worked.	OIP
Emergency Public Safety and Security	Early coordination process with ESF 13 lead agencies	DOJ, IMSI, CBP
Food and Agriculture Safety and Defense	First S/L working group session scheduled for September 1-2, Region 5 - MN.	USDA, OHA, HHS

Hazard Mitigation (new)	Early coordination phase	MT
Phase III (to begin FY10)		
Responder Safety and Health	FY09 Cooperative Agreement moved to FY10	OSHA, NIST
Counter Terror and Law Enforcement	FY09 Cooperative Agreement moved to FY10	DOJ, IMSI
Laboratory Testing		HHS, USDA, DNDO, OHA, DOD, DOE, EPA
Volunteer Management and Donations		LMD, DOD, CPD
Environmental Health		EPA, HHS, DOD, MT
Citizen Evacuation and Shelter-in-Place		DOD, NPD Planning, LMD, MT
Search and Rescue		DOD, USCG
Emergency Public Information and Warning		NCP, DHS IGA, OEA
Medical Supplies Management and Distribution		HHS, OHA
Fatality Management		HHS, OHA, DOD
Restoration of Lifelines		LMD, DOD, DAD
Economic and Community Recovery		DAD, HUD, SBA, DOL, DOT, Commerce
Additional capabilities are foreseeable in the areas of Recovery, Chemical risk reduction, Wildfire response, and patient transportation		